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Quarterly Overview

Reporting Country Afghanistan Technical Areas %
Completion

Lead Partner MSH 1. Universal and Early Access 6%
Collaborating Partners KNCV, WHO 3. Infection Control 19%
Date Report Sent 20/04/2013 6. Health Systems Strengthening 25%
From G. Qader 7. M&E, OR and Surveillance 4%

To USAID Overall work plan completion 14%
Reporting Period January-March 2013

Most Significant Achievements |

Outcome:

TB CARE I continuously focuses on producing results, therefore, during 2012, 2,280 more TB cases
were identified in TB CARE I intervention areas compared to the rest of the 21 provinces . Moreover,
in 2012, TB CARE I was able to identify 8.7% more smear positive cases and 27.1% more TB cases
compared to the baseline level of 2009 while realizing a 7% improvement in treatment success rate
in Afghanistan (refer to sheet 6. Photo Album).

Access to TB services:

During Jan-Mar 2013, TB CARE I sub-contracted community based Directly Observed Treatment Short
Course (DOTS) with NGOs in six provinces and drafted the scope of work for CB-DOTS in the remaining
seven provinces. During this period, collectively 1,930 TB suspects were identified by community
health workers (CHWSs), 170 turned out to be sputum smear positive TB, and 508 TB patients received
their DOT from CHWs.

Health system strengthening:

TB CARE I assisted the National Tuberculosis Program (NTP) conduct World TB Day in 13 provinces
and in 300 health facilities. TB CARE I developed/revised, printed and disseminated 80,000 TB
brochures, and aired TB messages to over 100,000 people. Also, the project recognized the work of
145 high performing health facilities and community health workers by distributing gifts and letters of
recognition. In short, an estimated audience of 113,500 direct and 1,000,000 indirect participants
were reached ( See sheet 6: Photo Album).

Overall work plan implementation status I

The USAID mission approved the work plan for year three in March 2013. The TB CARE I Afghanistan
team is faced with the challenge of rapid implementation. TB CARE I has coordinated with the NTP to

enhance the implementation process. The overall work plan implementation rate is at 14%.

Technical and administrative challenges |

As per the revised work plan for year three, TB CARE I has planned to decrease staff from 11 to 7
members by end of Jun 2013. One staff already left the project and another is planning to leave it at
the end of April. Two other staff members will leave at the end of Jun 2013.

In-country Global Fund status and update |

The GF Round 8 phase II was approved and the implementation process has begun. The principle
recipient (PR) selected six subreceipients (SRs) (local BPHS implanting NGOs) and will contract with
them to implement the activities. However, the PR has not yet received the funds necessary to
implement activities. The GF Round 10 that complements Round 8 implemented its activities and was
scored a B2 by the GF. The reason for this score was because the NTP was not able to present any
outcome data to the GF.




Quarterly Activity Plan Report

1. Universal and Early Access Cumulative | Planned
Technical Completion
Outcome Activity Activity Activity|Approved | Completion | Month| Year |Cumulative Progress and Deliverables up-
# Leader to-date
1.2 Increased 1.2.1 |Expand DOTS to urban health facilities MSH 0% Sep 2013 [Planned for next quarter
quality of TB 1.2.2 [Improve coordination between NTP and MSH 2,850 25% Sep | 2013 [Two coordination meetings were conducted
services various stakeholders with Kabul Public Health Directorate (PHD).
delivered 1.2.3 |Increase healthcare workers capacity MSH 10,640 0% Jun | 2013
among all 1.2.4 [Renovate urban health facilities in Kabul ~|MSH 25,000 0% May | 2013 [The assessment will be started and completed
healthcare city in May.
providers 1.2.5 |[Conduct community awareness meeting  |[MSH 2,400[@ 0% Jul [ 2013
(supply) 1.2.6 |Conduct supervisory/monitoring visits to  [MSH 3,000 25% Sep | 2013
urban health facilities
1.2.7 |Contract CB-DOTS with BPHS MSH 305,093 25% Apr 2013 [CB-DOTS activity was subcontracted to NGOs
implementers and BRAC in six provinces and SOWs for the remaining
seven provinces were developed and budget
plans drafted. We will assume a subcontract
with BRAC in end of April 2013.
1.2.8 |Coordination workshop WHO 2,373 0% WHO will start implementation when they
receive funding.
1.2.9 [DR-TB training WHO 4,588 0%
1.2.10 |TB pediatric training WHO 34,420 0%
1.2.11 |TB scientific seminar WHO 10,306 0%
1.2.12 |TB newsletter WHO 2,294 0%
B 6%
3. Infection Control Cumulative | Planned
Technical Completion
Outcome Activity Activity Activity|Approved | Completion [ Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget to-date
3.1 Increased 3.1.1 [Integration of TBIC into general IP at MSH 25% Jul 2013 |The TBIC plan was integrated into 22 new
TB IC political health facility level health facilities this quarter.
commitment 3.1.2 [Coordinate the TB infection control MSH 10,600 25% Sep 2013 |60 health facilities conducted one meeting per

committee meetings at national and
provincial levels

month, so, totally, 180/180(100) health
facilities' meetings conducted TBIC meetings
at 13 provinces so for this quarter,
collectively, 1800 health care staff attended.




Outcome Activity Activity Activity|Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.2 Scale-up of | 3.2.1 |Expand TB-IC measure application MSH 50% Sep 2013 |TBIC was expanded to 26 new health facilities
implement- in all 13 USAID supported provinces. The
action of TB-IC team has conducted assessment for TBIC,
strategies oriented health facility staff on TBIC, identified
TBIC committee members, explanation of
committee TOR, conducted first meeting,
developed plan, and monitor implementation
of plan for TBIC at their health facilities.
3.2.2 (Provide support to NTP for renovation of MSH 13,300[0 25% Aug 2013 [The quote for the renovation from 13 health
health facilities for TBIC in 13 provinces facilities was collected. These facilities will be
renovated for TBIC after completion of
administrative work.
3.2.3 [Assist NTP to disseminate TBIC SOP for MSH 4,480 0% Jul 2013
community level in and TBIC IEC materials
in 34 provinces
3.2.4 |Assist NTP in implementation of HRD KNCV 73,406FD 25% Jun 2013 |The SOW for the KNCV consultant was
strategic plan developed and she will visit Afghanistan to
facilitate a project cycle management course
for senior NTP staff from May 11-16 2013.
3.2.5 |[Assist NTP in the implementation of TBIC [KNCV 26,071 0% Aug 2013
SOP
Outcome Activity Activity Activity|Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.3 3.3.1 [Monitor TB IC implementation MSH 6,864 25% Sep 2013 |Thirty health facilities visited in March 2013
Strengthened for the establishment of the TBIC Committee.
TB IC
Monitoring &
Measurement
Outcome Activity Activity Activity|Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.4 Improved 3.4.1 [Train health facility staff on TBIC MSH 20,120| 0% Jun 2013
TB-IC human assessment tool implementation and gap
resources prioritization table in 13 provinces

|D 19%




6. Health Systems Strengthening Cumulative | Planned
Technical Completion
Outcome Activity Activity Activity |Approved| Completion [‘Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget to-date
6.1 TB control 6.1.1 [Facilitate world TB day celebration in 13 MSH 49,783 100% Mar 2013 |TB CARE I assisted the NTP conduct a World
is embedded as USAID provinces TB Day in 300 health facilities. TB CARE 1
a priority within developed/revised, printed and disseminated
the national 80,000 TB brochures, aired TB messages to
health 100,000 people. Also, the project recognized
strategies and the work of 145 high performing health
plans, with facilities and community health workers by
matching distributing gifts and letters of recognition. In
domestic short, an estimated audience of 113,500
financing and direct and 1,000,000 indirect participants was
support by reached
involved
partners
Outcome Activity Activity Activity|Approved | Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
6.2 TB control 6.2.1 [The staff at various levels received MSH 66,660 25% Sep 2013 |30/156 health facilities were visited in March
components necessary support 2013 and the necessary instruction was
(drug supply provided to increase access to TB services at
and their health facilities and communities.
management, g7 5> Conduct SOP training for newly hired MSH 27,120[@ 0% May | 2013
laboratories,
. health care staff
community
care, HRD and - - =
M&E) form an 6.2.3 |[To _d_ls_semlnate SOP packages to health MSH 14,998 0% May | 2013
integral part of facilities
national plans, -
strategies and 6.2.4 [Revise and disseminate TB IEC materials |MSH 36,729 0% May | 2013
service delivery
25%
7. M&E, OR and Surveillance Cumulative | Planned
Technical Completion
Outcome Activity Activity Activity |Approved| Completion [‘Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget to-date
7.1 7.1.1 |To assist the NTP conduct a workshop on |MSH 22,280 0% Jun 2013
Strengthened the Data Analysis version of TBIS
TB surveillance [ 7.1.2 |Assist the NTP to monitor TBIS MSH 22,960 0% Sep | 2013

implementation




Outcome Activity Activity Activity|Approved | Cumulative | Month| Year | The first QRW will be conducted in April
# Leader | Budget | Completion 2013
7.2 Improved 7.2.1 |Assist the NTP conduct the Annual National [MSH 72,163 0% May 2013 [NTP assigned a committee to work on the
capacity of Evaluation Workshop preparation for this event.
NTPs to analyze
and use quality -
data for the 7.2.2 [Assist the NTP conduct the Provincial MSH 202,140 0% Sep | 2013 |The first QRW will be conducted in April 2013.
management of Review Workshops
the TB program
Outcome Activity Activity Activity|Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
7.3 Improved 7.3.1 |Assist the NTP conduct Operational MSH 12,200| 0% Aug 2013
capacity of Research
NTPs to 7.3.3 |Research information disseminated MSH 11,700 25% Sep 2013 [Five abstracts were written and submitted to
perform home office for comments. These abstracts
operations will be submitted for The Union conference.

| 4%

Total Approved Staffing & Operations Budget

945,256

Grand Total Approved Project Budget

2,225,793




Quarterly MDR-TB Report

|Country | Afghanistan | Period JANUARY-MARCH 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR MTILCCHL LS
Quarter cases diagnosed cases put on Comments:
treatment
Total 2010 19 0
Total 2011 22 22
Jan-Mar 2012 6 6
Apr-Jun 2012 12 12
Jul-Sep 2012 7 7
Oct-Dec 2012 13 13
Total 2012 38 38
Jan-Mar 2013 13 13




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed (Optional)

Fenneke Pak will visit
Afghanistan from 11-

1 KNCV 3.2.4 Ineke Huitema TOT course TBD Planned 16 May 2013

External consultant -

2 KNCV 3.2.5 TBD IC training TBD
World TB Day
conducted in 300
health facilities in Mar

3 MSH 6.1.1 Pedro Suarez Facilitate World TB Day March Cancelled 2013.
The Annual National
Evaluation Workshop

Assist NTP to conduct Annual National will be conducted in
4 MSH 7.2.1 Pedro Suarez Evaluation Workshop February Planned late May 2013
Gulam Qader &
5 MSH 7.3.2 Mohammad Rashidi  |Union Conference November Planned
Staffing &

6 MSH Operations |Pedro Suarez Overall management support TBD Planned

Total number of visits conducted (cumulative for fiscal year) 0

Total number of visits planned in work plan 6

Percent of planned international consultant visits conducted 0%




Quarterly Photos (as well as tables, charts and other relevant materials)
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World TB day celebration in Kahdistan health facility, Hirat province
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Afghan Tepa health facility staff received a letter of appreciation from local public
health office of Jowzjan on March 25, 2013
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Electronic message sent to the mobile phones of 100,000 people on World TB Day
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TB brochures, printed, disseminated with technical and financial assistance from TB CARE I to all health facilities in Afghanistan



Intervention area (13 Control areas (21

provinces) provinces)
M 2011 2012|(2009-
TB
suspected 95% 85%
49,630 99,272 96,750 | 45,812 93,730 84,622
cases increase
identified Increase
TB SS+ 8.7% (CI-
95%, .

cases 6,139 7,051 6,676 6,358 6,750 6,547 3% increase

. P<0.014)
notified increase
TB cases 27.1% 2.60%
notified, 12,454 14,792 15,825 increase 13,904 13,372 13545 it
all forms (P<0.00001) decline
Treatment .
success 83% 89% 90% 89% 92% 92% 3% increase
rate

increase

Comparison of key TB indicators in TB CARE I intervention area and control area
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School children singing the TB song at the World TB Day celebration at the
conference hall of the Ministry of Public Health on 24 March 2013



Inventory List of Equipment - TB CARE 1
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TB CARE I

|Organization: TB CARE 1 ij
Country: Afghanistan FROM THE AMERICAN PEOPLE
Reporting period: January-March 2013
Year: APA 3

Description ID numbers| Acquisition Acquisition V.A.T Location Conditio Disposition Title held by | Insurance Policy

(1) (2) date (3) cost (4) (5) (6) n (7) date (8) 9) #
Flash memory NIL TBCARE
355218-03-

Mobile phone 530777-5 TBCARE
Computer, laptop 6432741424 TBCARE
Desk table single NIL TBCARE
Desk table single NIL TBCARE
Screen, projection NIL TBCARE

Desk NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Table NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Cabinet NIL TBCARE
Screen, projection NIL TBCARE
Cabinet NIL TBCARE

Fan NIL TBCARE

Fan NIL TBCARE

Fan NIL TBCARE

Fan NIL TBCARE

Rug NIL TBCARE

Rug NIL TBCARE

Rug NIL TBCARE

Rug NIL TBCARE

Desk table single NIL TBCARE
Cabinet NIL TBCARE
Cabinet NIL TBCARE




Cabinet NIL TBCARE
Table NIL TBCARE
Desk NIL TBCARE
Desk NIL TBCARE
Desk NIL TBCARE
Table NIL TBCARE
Table NIL TBCARE
Table NIL TBCARE
Desk NIL TBCARE
Desk NIL TBCARE
Desk NIL TBCARE
Desk NIL TBCARE
Desk NIL TBCARE
Desk NIL TBCARE
Table NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE

Flash memory NIL TBCARE
Stabilizer NIL TBCARE
Stabilizer NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Rug NIL TBCARE
External Hard desk NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE




Camera NIL TBCARE
Camera NIL TBCARE
Printer NIL TBCARE
Switch 07804901598 TBCARE
080314-
UPS 87730034 TBCARE
Camera 1735831 TBCARE
CDMA/for net 2009CP1510 TBCARE
352551-04-
Mobile phone 314834-1 TBCARE
354183-03-
Mobile phone 171154-8 TBCARE
354344-04-
Mobile phone 633544-8 TBCARE
355218-03-
Mobile phone 532795-5 TBCARE
3552180353459
Mobile phone 40 TBCARE
355218-03-
Mobile phone 534666-6 TBCARE
358234-03-
Mobile phone 822657-0 TBCARE
358234-03-
Mobile phone 823553-0 TBCARE
359543-01-
Mobile phone 625586-7 TBCARE
Scanner CN81VTR10s TBCARE
Switch CSV01HB34964 TBCARE
IMEI:352912/02
Mobile phone /445364/9 TBCARE
KT7AAB1920801
CDMA/for net 171 TBCARE
KTAB109619001
CDMA/for net 83 TBCARE
UPS NIL TBCARE
UPS NIL TBCARE
Flash memory NIL TBCARE
Flash memory NIL TBCARE
External Hard desk T TBCARE
External Hard desk T TBCARE
External Hard desk 2 TBCARE
External Hard desk T TBCARE
External Hard desk WXN40S5A258 TBCARE




Cabinet NIL TBCARE
Table NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE

Switch cage NIL TBCARE

Table NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Chair NIL TBCARE
Table NIL TBCARE

Cabinet NIL TBCARE
GPS 790 368 28 TBCARE
GPS 790 395 22 TBCARE
GPS 790 444 72 TBCARE

Computer, laptop 3720839248 TBCARE
LCD projector 7027200938s TBCARE

Printer NIL TBCARE

Radio 749TJAU847 TBCARE
35601300-

Thuraya 367822-7 TBCARE
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Table NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP




Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Table NIL TBCARE-NTP
Heater, gas NIL TBCARE-NTP
Computer, desktop NIL TBCARE-NTP
Screen, projection NIL TBCARE-NTP
Cabinet NIL TBCARE-NTP
Desk NIL TBCARE-NTP
Cabinet NIL TBCARE-NTP
Cabinet NIL TBCARE-NTP
Cabinet NIL TBCARE-NTP
Desk NIL TBCARE-NTP
Desk NIL TBCARE-NTP
Desk NIL TBCARE-NTP
Desk NIL TBCARE-NTP
Desk NIL TBCARE-NTP
Desk NIL TBCARE-NTP
Desk NIL TBCARE-NTP




Desk NIL TBCARE-NTP
Desk NIL TBCARE-NTP
Desk NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP
Chair NIL TBCARE-NTP




Chair NIL TBCARE-NTP
Monitor NIL TBCARE-NTP
Stabilizer NIL TBCARE-NTP
Other NIL TBCARE-NTP
Stabilizer NIL TBCARE-NTP
Stabilizer NIL TBCARE-NTP
Stabilizer NIL TBCARE-NTP
Stabilizer NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Table NIL TBCARE-NTP
Amplifier 1150916 TBCARE-NTP
Computer, laptop 28172057968 TBCARE-NTP
LCD projector 7078356-M TBCARE-NTP
Computer, desktop BP8DY1S TBCARE-NTP
Scanner CN84JTRO2P TBCARE-NTP
Printer CNC1J02222 TBCARE-NTP
Printer CNFY136195 TBCARE-NTP
CN-OG349H-
Monitor 64180-88T3GAL TBCARE-NTP
CN-OG349H-
Monitor 64180-894-1HLL TBCARE-NTP
Computer, desktop GYKDY1S TBCARE-NTP
Photo Copy machine MWM58971 TBCARE-NTP
LCD projector S01-7079009-1 TBCARE-NTP
Y2KEPACZB0011
Air conditioner 7 TBCARE-NTP
Y2KEPAKZB00O7
Air conditioner 3 TBCARE-NTP
Fan NIL TBCARE-NTP




AQ15HDBT7123

Monitor 5713 TBCARE-NTP
Monitor CN330XY468 TBCARE-NTP
Monitor CN330XY554 TBCARE-NTP
Monitor CN330XY638 TBCARE-NTP
Monitor 0 TBCARE-NTP
Computer, desktop SGH3390BHH TBCARE-NTP
AQ15HDBT9140
Monitor 50E TBCARE-NTP
Monitor 0 TBCARE-NTP
Monitor 5 TBCARE-NTP
Monitor 6 TBCARE-NTP

Computer, desktop SGH3390BGL TBCARE-NTP

Computer, desktop SGH3390BGZ TBCARE-NTP

Computer, desktop SGH3390BH6 TBCARE-NTP

Computer, desktop SGH3390BH9 TBCARE-NTP

Computer, desktop SGH3390BJ5 TBCARE-NTP

Computer, desktop SGH3390BJB TBCARE-NTP

Computer, desktop SGH390BGP TBCARE-NTP

Desktop computer TBCARE-NTP

motor Bike 20082925 BRAC

Motor Bike 20082936 BRAC

MotorBike 20083069 BRAC

Motor Bike 20083109 BRAC

Microscope 9G81006 BRAC

Microscope 9G81039 BRAC
Scanner CN87HTO3N 13 USAID provinces
Printer CNClIJO1907 14 USAID provinces

CN-OHN338-

Computer, laptop 48643-8BS-0350 15 USAID provinces
Stabilizer SVC-2000 VA 16 USAID provinces
Stabilizer NIL 17 USAID provinces
Scanner CN869THO82 18 USAID provinces

Printer CNC1J00793 19 USAID provinces
CN-OHN338-

Computer, laptop 48643-8BS-0446 20 USAID provinces

Scanner CN85DTHOCN 21 USAID provinces
Printer CNCIJOO0723 22 USAID provinces
CN-OHN338-

Computer, laptop 48643-8BS-0029 23 USAID provinces
Stabilizer SVC-2000 VA 24 USAID provinces
Stabilizer NIL 25 USAID provinces
Scanner CN86KTHIVT 26 USAID provinces




Printer CNC1J00796 27 USAID provinces
CN-OHN338-

Computer, laptop 48643-8BS-0473 28 USAID provinces
Stabilizer NIL 29 USAID provinces

Computer, laptop 13203320176 30 USAID provinces
Scanner CN86BTHO7)J 31 USAID provinces

Printer CNC1J01884 32 USAID provinces

Scanner CN87RT1103 33 USAID provinces

Printer CNCI300747 34 USAID provinces
CN-OHN338-

Computer, laptop 48643-8BS-0281 35 USAID provinces
Stabilizer SVC-2000 VA 36 USAID provinces
Stabilizer NIL 37 USAID provinces

Computer, laptop 17288146288 38 USAID provinces
Scanner CN856THIFH 39 USAID provinces

Printer CNC1J02218 40 USAID provinces
Stabilizer NIL 41 USAID provinces
Scanner CN86BTH12P 42 USAID provinces

Printer CNC1J00815 43 USAID provinces

CN-OHN338-
Computer, laptop 48643-8BS-0243 44 USAID provinces
CN-OHN338-

Computer, laptop 48643-8BS-0299 45 USAID provinces
Stabilizer NIL 46 USAID provinces

Computer, laptop 12963088432 47 USAID provinces
Scanner CN86KTHWQ 48 USAID provinces

Printer CNC1J01897 49 USAID provinces
Stabilizer NIL 50 USAID provinces

Computer, laptop 32854827376 51 USAID provinces

Computer, laptop 43317108784 52 USAID provinces
Scanner CN86KTHIS3 53 USAID provinces
Scanner CN87HTHIHY 54 USAID provinces

Printer CNC1J00812 55 USAID provinces
Printer CNC1J00824 56 USAID provinces
Stabilizer SVC 2000VA 57 USAID provinces
Stabilizer NIL 58 USAID provinces
Scanner CN86BTHOOT 59 USAID provinces
Printer CNC1J00743 60 USAID provinces
CN-OHN338-
Computer, laptop 48643-8BS-0279 61 USAID provinces
Microscope 9G81000 AADA
Microscope 9G81003 AADA
Microscope 9G81207 AADA




Microscope 9G81211 AADA
Microscope 9G81215 AADA
Microscope 9G81235 AADA
Microscope 9G81239 AADA
Microscope 9G81242 AADA
Microscope 9G81250 AADA
Microscope 9G81251 AADA
Microscope 9G81255 AADA
Microscope 9G81258 AADA
Microscope 9G81022 AKHS
Microscope 9G81024 AKHS
Microscope 9G81206 AKHS
Microscope 9G81247 AKHS
Microscope 9G81256 AKHS
Microscope 9G81304 AKHS
Microscope 9G81237 AHDS
Microscope 9G81253 AHDS
Microscope 9G81301 AHDS
Microscope 9G80999 BDN
Microscope 9G81012 BDN
Microscope 9G81216 BDN
Microscope 9G81244 BDN
Microscope 9G81245 BDN
Microscope 9G81248 BDN
Microscope 9G81302 BDN
Microscope 9G81005 CAF
Microscope 9G81026 CAF
Microscope 9G812110 CAF
Microscope 9G81212 HealthNet
Microscope 9G81246 HealthNet
Microscope 9G81210 IMC
Microscope 9G81303 IMC
Microscope 9G81241 SDO

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others

(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged

(6) Address

(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.
where a recipient compensated TB CARE I for its share. Attach supplementary info




